



## PROFESSIONAL SERVICES Project Management Services

**Ellipsiz Communications Project Management is the single biggest factor in reducing the risk associated with on-time delivery of project outcomes. Ellipsiz Communications Project Managers have cross industry experience and bring a structured, yet flexible approach which focuses on delivering the results you want from your Ellipsiz Communications project – when you want them.**

Ellipsiz Communications Project Management ensures:

- A predetermined level of success with minimal disruption to your business.
- Professional management of complex implementations.
- A sole point of responsibility for problem resolution.
- Compliance with Project Management Institute – the Body of Knowledge of our working practices.

Ellipsiz Communications Project work packages cover Scope, Time, Cost, Risk, Integration, Procurement, Human Resource Management, Communication, Quality and Change Management.

Project Integration Management		
Project Planning	Project Implement	Changes Control
<p><b>Key Information</b></p> <ul style="list-style-type: none"> <li>• Other planning methodology</li> <li>• Historical information</li> <li>• Organisation policies</li> <li>• Onstraints</li> <li>• Assumption</li> </ul> <p><b>Processes</b></p> <ul style="list-style-type: none"> <li>• Project planning methodology</li> <li>• Team skills and knowledge</li> <li>• Project management information Systems</li> </ul> <p><b>Results</b></p> <ul style="list-style-type: none"> <li>• Project implementation plans</li> <li>• Supporting plans</li> </ul>	<p><b>Key Information</b></p> <ul style="list-style-type: none"> <li>• Project Implementation Plan</li> <li>• Support plan</li> <li>• Organisation Policies</li> <li>• Corrective action</li> </ul> <p><b>Processes</b></p> <ul style="list-style-type: none"> <li>• General management skills</li> <li>• Product skills and knowledge</li> <li>• Work authorisation system</li> <li>• Status review meetings</li> <li>• Additional planning</li> <li>• Project management information system</li> </ul> <p><b>Results</b></p> <ul style="list-style-type: none"> <li>• Work results</li> <li>• Change requests</li> <li>• Performance report</li> </ul>	<p><b>Key Information</b></p> <ul style="list-style-type: none"> <li>• Project Implementation Plan</li> <li>• Change Request</li> <li>• Performance and reports</li> </ul> <p><b>Processes</b></p> <ul style="list-style-type: none"> <li>• Change control system</li> <li>• Configuration management</li> <li>• Performance measurement</li> <li>• Additional planning</li> <li>• Project management information system</li> </ul> <p><b>Results</b></p> <ul style="list-style-type: none"> <li>• Project plan update</li> <li>• Corrective action</li> </ul>

Experience ● Knowledge ● Results